HUB CAPACITY & HIRING REVIEW

Approve 2 new agents, not 8

6 hubs · 14 days of operations (13–26 Oct 2026) · 4-week forecast

Plan cost in month 1

BDT 62,800

Within the BDT 70,000 budget

Cost of the 8-hire request

BDT 175,200

Month 1, and BDT 135,200 a month after

Utilisation at every hub


≤ 85%

From forecast week 3 onwards

Prepared by Abtahi Bin Jahangir Chowdhury · for the Head of Operations

THE WEEK 2 SURGE HIT 3 HUBS

Utilisation by hub, Week 1 vs Week 2 (%)



Above the 85% target

3 hubs


Hillcrest 96%, Riverside 91%, Greenfield 89%. Their attempts grew 24–34%.

Room to lend agents

56% · 72%

Lakeview and Brookside are below 75%, so they can move agents within their cluster.

RIVERSIDE'S HOLDS DRIVE ITS OVERLOAD



874

Week 2 holds

4.7–7× any other hub; top reason Late Dispatch

1.39

Attempts per order

Others 1.07–1.10; each hold is re-attempted

BDT 45.7

Cost per delivery

The highest; efficient hubs are at ≈ 27

THE FORECAST: 6 SHORT, 4 SPARE

Staffing gap at the peak week (+ short / − spare)



Short vs spare, by cluster

Cl.	Short	Spare
A	Greenfield +2	Lakeview −3
B	Riverside +2 Hillcrest +2	—
C	—	Brookside −1

Company rule

Agents can move only within a cluster, and only out of hubs below 75% utilisation.

THE PLAN: MOVE, FIX, HIRE

MOVE

Cluster A

Lakeview → Greenfield
2 agents · BDT 4,000

98% → 82%

Greenfield at peak · Lakeview 56% → 68%

FIX

Riverside

Hold reduction programme
BDT 15,000 · halves agent-side holds

93% → 85%

with no new agents

HIRE

Hillcrest

2 Fixed agents
BDT 43,800 in month 1

101% → 83%

No donor in Cluster B

No action needed: Westwood (82% at peak; Brookside can lend 1 if needed). Brookside: coach the 4 agents who cause 73% of its returns.

USING THE BDT 70,000 BUDGET

Where the money goes

Use	BDT
2 hires at Hillcrest: hiring cost	10,000
2 hires: one month of salary	33,800
Riverside hold programme	15,000
2 moves Lakeview → Greenfield	4,000
Committed	**62,800**
Reserve: 1 contingency move + buffer	7,200

BDT 112,400

Saved in month 1 vs the 8-hire request

(BDT 101,400 every month after)

281 / week

Fewer holds at Riverside

≈ BDT 36,000 a month in hold costs

≈ 3 weeks


Payback on the hold programme

14-day ramp to full effect

WITH THE PLAN, NO HUB STAYS ABOVE TARGET

Forecast utilisation at the peak week, 10–16 Nov (%)

Includes new-hire ramp-up and the programme ramp



EVERY PART OF THE PLAN HAS A TRIPWIRE

What could fail, the signal we watch daily, and the number that triggers a fallback by day 7 or day 14

MOVE

Service drops at Greenfield

WATCH
Delivery rate (now 88.7%)

< 85%

any day

THEN
Re-route; move 1 agent back (Lakeview keeps a spare)

FIX

Programme under-delivers

WATCH
Riverside agent-side holds a day (now ≈ 80)

> 70

on day 7 (> 45 on day 14)

THEN
Check dispatch cut-off and route loading; short-term overtime

HIRE

New agents ramp up slowly

WATCH
Attempts a day per new hire

< 24

on day 7 (< 34 on day 14)

THEN
Pair with a senior agent; bring next hire forward

FORECAST

Volume beats the forecast

WATCH
Daily orders vs forecast

> 5%

above for 3 days running

THEN
Use the reserve: move 1 agent Brookside → Westwood

DECISION NEEDED: approve the 2 Hillcrest hires, the 2 moves and the Riverside programme. All four signals are on the dashboard; review at day 7 and day 14.